

TB NSP _ Next steps

Upcoming TB NSP development timeline

Next steps	Nov 1-8	Nov 9-15	Nov 16-22	Nov 23-29	Dec 1-6
Thematic group (Facilitator of each group) to provide the final version of each section to WHO @Dr Ikushi Onozakii cc in Dr Soe Htut Aung drsoehtutaung@gmail.com Dr Khay Mar Aung khaymar@icloud.com	6 Nov				
EHO consultation workshop	7-8 Nov				
Draft M&E framework with targets and key indicators					
Stakeholder meeting and resource mapping					
First draft of NSP and M&E framework					
Costing of NSP					
Present draft costed NSP to expanded TSG to get feedback					

Structure of each SD



Facilitators for each SD group to send the final draft

- SD1 – Dr. Zaw Myint
- SD2 – Dr. Phyu Phyu Swe
- SD3 – Dr. Saung Oo Zarni
- SD4 – Dr. Ko Ko Htwe
- SD5 – Dr. Htet Myet Win Maung

TB NSP development timeline	
First Consultation meeting	31, July, 2019
Second consultation meeting (timeline, core group, focal persons and thematic groups, draft target settings)	12 Sep, 2019
Series of consultations with thematic groups to Refine strategic directions and Explore key interventions & detailed activities	Sep-Oct, 2019
To join Community Consultation (2-day workshop) from HIV—to provide input and validate thematic outputs	7-8 Nov, 2019
Writing up NSP (Draft NSP: Situational analysis, Challenges, Strategic directions, Essential interventions)	1 st -2 nd week Nov, 2019
Draft M&E framework with targets and key indicators	1 st -2 nd week Nov, 2019
Stakeholder meeting and resource mapping	1 st or 2 nd week Nov, 2019
First draft of NSP and M&E framework	2 nd week Nov, 2019
Costing of NSP	3 rd -4 th week Nov, 2019
Present draft costed NSP to expanded TSG to get feedback	1 st week Dec, 2019
Revise the draft NSP according to feedback and funding gap analysis	2 nd week Dec, 2019
Present final draft costed NSP, M&E plan	3 rd -4 th week Dec, 2019
MOHS approval on NSP and GF CN (TB) 1 st draft complete	Jan, 2020